COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/08/2020

ESTIMATE SUMMARY 12:53:21
CONTID: C22786 ESTIMATE NO: 0008 PROG SPEC YR: 2005
PCN: 22786-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1155 DAYS TIME ALLOW: 154 WORK DAYS
I-25 RAMP METER INSTALLATION PERCENT TIME:  75.00 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: SHE 0252-481
I-25 RAMP METER INSTALLATION
NAME OF ROAD:
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 04/25/2020 DATE TIME STARTED 07/08/2019
12150 E. 112TH AVE. DATE LET 03/21/2019 DATE WORK BEGAN 07/08/2019
DATE AWARDED 04/05/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/17/2019 DATE ACCEPTED
HENDERSON C(CB0640 (303)286-8000 DATE NOTICE TO PROCEED 07/08/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,259,411.31  PARTICIPATING $  2,354,316.92 $ 435,836.43
AWARD PROJECT AMT: $  3,866,299.75  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 55.27% TOTAL EARNINGS 2,354,316.92 435,836.43
FUNDS AVAILABLE: $ 1,905094.39 STOCKPILED MATERIALS 386,967.18 -18,447.80
GROSS EARNINGS 2,741,284.10 417,388.63
TOTAL CLAIMS: $ 0.00 RETAINAGE -57,994.50 -2,780.09
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,683,289.60 414,608.54
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,683,289.60 414,608.54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 414,608.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22786 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22786-BID ESTIMATE RUN 05/08/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0008 12:53:21
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 0.000 0.00
13,150.00000 0.000 0.00
0010 202-00090 Removal of Delineator 32.000 23.000
EACH 9.000 648.00
72.00000 32.000 2,304.00
0015 202-00210 *Removal of Concrete Pavement 326.000 234.440
SY 85.440 14,097.60
165.00000 319.880 52,780.20
0020 202-00220 Removal of Asphalt Mat 172.330 147.330
SY 25.000 4,250.00
170.00000 172.330 29,296.10
0025 202-00250 *Removal of Pavement Marking 1,404.930 818.330
SF 586.600 2,639.70
4.50000 1,404.930 6,322.19
0030 202-01000 Removal of Fence 747.000 747.000
LF 0.000 0.00
2.00000 747.000 1,494.00
0035 202-01130 *Removal of Guardrail Type 3 363.000 363.000
LF 0.000 0.00
9.50000 363.000 3,448.50
0040 203-00000 Unclassified Excavation 2,024.000 2,024.000
cY 0.000 0.00
38.00000 2,024.000 76,912.00
0045 203-00060 Embankment Material (Complete In Place) 560.000 0.000
cY 0.000 0.00
72.00000 0.000 0.00
0050 203-00062 Embankment Material (Complete In Place) (Specia )] 412.000 0.000
cY 0.000 0.00
90.00000 0.000 0.00
0055 203-00066 Embankment Material (Complete In Place) (R40) 546.000 546.000
cY 0.000 0.00

90.00000 546.000 49,140.00
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PCN: 22786-BID ESTIMATE RUN 05/08/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0008 12:53:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01597 *Potholing 121.500 109.500
HOUR 12.000 3,420.00
285.00000 121.500 34,627.50
0065 206-00065 Structure Backfill (Flow-Fill) 6.000 0.000
cY 0.000 0.00
190.00000 0.000 0.00
0070 207-00205 Topsoil 2,256.000 0.000
cY 0.000 0.00
45.00000 0.000 0.00
0075 207-00210 Stockpile Topsoil 2,256.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0080 208-00012 Erosion Log Type 1 (9 Inch) 6,652.000 4,828.000
LF 1,420.000 11,360.00
8.00000 6,248.000 49,984.00
0085 208-00035 Aggregate Bag 396.000 376.000
LF 20.000 150.00
7.50000 396.000 2,970.00
0090 208-00045 Concrete Washout Structure 16.000 15.000
EACH 0.000 0.00
1,550.00000 15.000 23,250.00
0095 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 9.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0100 208-00054 *Storm Drain Inlet Protection (Type I1) 9.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0105 208-00070 Vehicle Tracking Pad 5.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0110 208-00103 Removal and Disposal of Sediment (Labor) 85.000 27.000
HOUR 14.000 980.00

70.00000 41.000 2,870.00
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PCN: 22786-BID ESTIMATE RUN 05/08/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0008 12:53:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 208-00105 Removal and Disposal of Sediment (Equipment) 85.000 28.000
HOUR 14.000 1,316.00
94.00000 42.000 3,948.00
0120 208-00106 Sweeping (Sediment Removal) 66.000 30.500
HOUR 1.000 135.00
135.00000 31.500 4,252.50
0125 208-00107 Removal of Trash 20.000 5.000
HOUR 0.000 0.00
64.00000 5.000 320.00
0130 208-00207 Erosion Control Management 133.000 99.000
DAY 34.000 4,760.00
140.00000 133.000 18,620.00
0135 210-00750 Reset Light Standard 3.000 0.000
EACH 0.000 0.00
1,825.00000 0.000 0.00
0140 210-00810 Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0145 212-00006 Seeding (Native) 3.300 0.000
ACRE 0.000 0.00
770.00000 0.000 0.00
0150 212-00032 Soil Conditioning 3.300 0.000
ACRE 0.000 0.00
4,350.00000 0.000 0.00
0155 213-00003 Mulching (Weed Free) 3.300 0.000
ACRE 0.000 0.00
1,965.00000 0.000 0.00
0160 217-00020 *Herbicide Treatment 10.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0165 307-00212 Processing Lime Treated Subgrade (12 Inch) 760.000 760.000
SY 0.000 0.00

20.00000 760.000 15,200.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0170 403-00721

0175

412-00800

0180

412-01000

0185

503-00018

0190

503-00036

0195

507-00100

0200

606-00301

0205

606-01340

0210

606-02003

0215

607-01000

0220 607-11525

C22786
22786-BID
SHE 0252-481

ITEM
DESCRIPTION

ROADWAY

Hot Mix Asphalt (Patching) (Asphalt)

Concrete Pavement (8 Inch)

Concrete Pavement (10 Inch)

Drilled Caisson (18 Inch)

*Drilled Shaft (36 Inch)

Concrete Slope and Ditch Paving (Reinforced)

*Guardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*End Anchorage (Nonflared)

Fence Barbed Wire with Metal Posts

Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
406.000
SY
58.00000
525.000
SY
135.00000
1,236.000
SY
140.00000
105.000
LF
290.00000
76.000
LF
500.00000
3.500
cy
2,450.00000
733.000
LF
40.00000
1.000
EACH
3,810.00000
2.000
EACH
4,600.00000
800.000
LF
5.50000
2,260.000
LF

4.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
150.110
150.110

525.000
0.000
525.000

785.800
0.000
785.800

38.500
20.000
58.500

76.000
0.000
76.000

0.500
3.000
3.500

325.000
0.000
325.000

0.000
0.000
0.000

1.000
0.000
1.000

800.000
0.000
800.000

1,515.000
0.000
1,515.000

Page 5
ESTIMATE RUN 05/08/2020

12:53:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
8,706.38
8,706.38
0.00
70,875.00
0.00
110,012.00
5,800.00
16,965.00
0.00
38,000.00
7,350.00
8,575.00
0.00
13,000.00
0.00
0.00
0.00
4,600.00
0.00
4,400.00
0.00
6,060.00
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PCN: 22786-BID ESTIMATE RUN 05/08/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0008 12:53:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 609-60011 Curb Type 6 (Section M) 363.000 363.000
LF 0.000 0.00
61.00000 363.000 22,143.00
0230 612-00101 Delineator (Drivable Concrete Installation) (Ty pel) 17.000 8.000
EACH 0.000 0.00
150.00000 8.000 1,200.00
0235 612-00102 Delineator (Drivable Concrete Installation) (Ty pe 1) 12.000 7.000
EACH 0.000 0.00
150.00000 7.000 1,050.00
0240 612-00260 Location Marker (Fiber Optic)(Dome) 29.000 14.000
EACH 6.000 750.00
125.00000 20.000 2,500.00
0245 612-00270 Location Marker (Utility)(Flat Slat) 83.000 17.000
EACH 8.000 720.00
90.00000 25.000 2,250.00
0250 613-00206 *2 Inch Electrical Conduit (Bored) 38,360.000 32,528.000
LF 2,980.000 46,190.00
15.50000 35,508.000 550,374.00
0255 613-00306 *3 Inch Electrical Conduit (Bored) 12,525.000 9,192.000
LF 614.000 11,359.00
18.50000 9,806.000 181,411.00
0260 613-01200 2 Inch Electrical Conduit (Plastic) 2,068.000 1,188.000
LF 880.000 10,560.00
12.00000 2,068.000 24,816.00
0265 613-01300 3 Inch Electrical Conduit (Plastic) 599.000 439.000
LF 160.000 2,080.00
13.00000 599.000 7,787.00
0270 613-04100 Electrical System Modifications 1.000 0.000
LS 0.000 0.00
9,345.00000 0.000 0.00
0275 613-07000 Pull Box (Special) 36.000 21.000
EACH 8.000 6,760.00

845.00000 29.000 24,505.00



CONTID: C22786 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22786-BID ESTIMATE RUN 05/08/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0008 12:53:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 613-07011 Pull Box (11"x18"x12") 83.000 46.000
EACH 15.000 14,850.00
990.00000 61.000 60,390.00
0285 613-07023 Pull Box (24"x36"x24") 14.000 8.000
EACH 3.000 6,030.00
2,010.00000 11.000 22,110.00
0290 613-07040 Pull Box (30"x48"x24") 15.000 8.000
EACH 4.000 10,280.00
2,570.00000 12.000 30,840.00
0295 613-10000 Wiring 1.000 0.000
LS 0.500 132,800.00
265,600.00000 0.500 132,800.00
0300 613-32350 Light Standard Steel (35 Foot) 17.000 0.000
EACH 1.000 2,240.00
2,240.00000 1.000 2,240.00
0300 MATERIAL ALLOWANCE Light Standard 17.000
EACH -1.000 -1,777.00
1,777.00000 16.000 28,432.00
0305 613-40010 Light Standard Foundation 17.000 6.000
EACH 1.000 1,480.00
1,480.00000 7.000 10,360.00
0305 MATERIAL ALLOWANCE Conc, CL B 6.000
EACH -1.000 -515.00
515.00000 5.000 2,575.00
0305 MATERIAL ALLOWANCE Conc, CL B 9.000
EACH 0.000 0.00
515.00000 9.000 4,635.00
0305 MATERIAL ALLOWANCE Conc, CL B 2.000
EACH 0.000 0.00
515.00000 2.000 1,030.00
0310 613-80130 Service Meter Cabinet 3.000 0.000
EACH 0.000 0.00

5,915.00000 0.000 0.00
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PCN: 22786-BID ESTIMATE RUN 05/08/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0008 12:53:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 613-80274 Structure Mounted Disconnect Switch 0.000 0.000
EACH 0.000 0.00
685.00000 0.000 0.00
0320 614-00011 Sign Panel (Class 1) 290.000 0.000
SF 0.000 0.00
32.00000 0.000 0.00
0325 614-00012 Sign Panel (Class II) 67.000 0.000
SF 0.000 0.00
51.00000 0.000 0.00
0330 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 2.000 0.000
Slipbase)
EACH 0.000 0.00
525.00000 0.000 0.00
0335 614-70024 *1310nm SFP Optic Module 26.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0335 MATERIAL ALLOWANCE Optic Incidentals 22.000
EACH 0.000 0.00
110.91000 22.000 2,440.02
0335 MATERIAL ALLOWANCE Optic Incidentals 4.000
EACH 0.000 0.00
218.81000 4.000 875.24
0340 614-70028 *CWDM SFP Optic Module 2.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0340 MATERIAL ALLOWANCE Optic Incidentals 2.000
EACH 0.000 0.00
348.97000 2.000 697.94
0345 614-70030 *Optical Attenuator 28.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0345 MATERIAL ALLOWANCE Optic Incidentals 58.000
EACH 0.000 0.00

16.27000 58.000 943.66



CONTID: C22786 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 22786-BID ESTIMATE RUN 05/08/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0008 12:53:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 614-70225 Traffic Signal Face (12-12) 32.000 0.000
EACH 1.000 590.00
590.00000 1.000 590.00
0350 MATERIAL ALLOWANCE Traffic Equipment 32.000
EACH -1.000 -244.80
244.80000 31.000 7,588.80
0355 614-70336 Traffic Signal Face (12-12-12) 40.000 0.000
EACH 3.000 3,060.00
1,020.00000 3.000 3,060.00
0355 MATERIAL ALLOWANCE Traffic Equipment 40.000
EACH -3.000 -1,071.00
357.00000 37.000 13,209.00
0360 614-72830 Communications Cabinet 16.000 8.000
EACH 0.000 0.00
14,775.00000 8.000 118,200.00
0360 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
8,772.00000 0.000 0.00
0360 MATERIAL ALLOWANCE Traffic Equipment 8.000
EACH 0.000 0.00
8,772.00000 8.000 70,176.00
0365 614-72875  Loop Detector Wire 10,144.000 0.000
LF 2,435.000 9,740.00
4.00000 2,435.000 9,740.00
0370 614-72878 Traffic Signal Vehicle Detector Amplifier (Loop Type) 20.000 0.000
4 Cha
( EACH 0.000 0.00
900.00000 0.000 0.00
0375 614-72884 Traffic Signal Vehicle Detector (Micro Wave Typ e) 1.000 0.000
EACH 0.000 0.00
9,785.00000 0.000 0.00
0375 MATERIAL ALLOWANCE No Test Required 1.000
EACH 0.000 0.00

8,055.00000 1.000 8,055.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0380 614-72887

0380

0385 614-80000

0390 614-81135

0390

0395 614-81145

0395

0400 614-84100

0405 614-86007

0405

0405

C22786
22786-BID
SHE 0252-481

ITEM
DESCRIPTION

ROADWAY

Microwave Vehicle Radar Detector

MATERIAL ALLOWANCE Traffic Equipment

Flashing Beacon

Traffic Signal-Light Pole Steel (1-35 Foot Mast

MATERIAL ALLOWANCE Signal Pole

Traffic Signal-Light Pole Steel (1-45 Foot Mast

MATERIAL ALLOWANCE Signal Pole

Traffic Signal Pedestal Pole Aluminum

Serial to IP Converter

MATERIAL ALLOWANCE No Test Required

MATERIAL ALLOWANCE No Test Required

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

16.000
EACH
11,135.00000

EACH
9,265.00000

32.000
EACH
3,020.00000

Arm) 2.000
EACH
16,630.00000

EACH
13,204.00000

Arm) 2.000
EACH
18,305.00000

EACH
14,840.00000

32.000
EACH
1,945.00000

16.000
EACH
1,095.00000

EACH
750.14000

EACH
750.14000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

16.000
0.000
16.000

15.000
2.000
17.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
1.000
1.000

2.000
-1.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

3.000
0.000
3.000

13.000
0.000
13.000
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12:53:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
148,240.00
6,040.00
51,340.00
0.00
0.00
0.00
26,408.00
18,305.00
18,305.00
-14,840.00
14,840.00
0.00
0.00
0.00
0.00
0.00
2,250.42
0.00
9,751.82
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PCN: 22786-BID ESTIMATE RUN 05/08/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0008 12:53:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 614-86250 Ramp Metering Controller 16.000 0.000
EACH 0.000 0.00
1,615.00000 0.000 0.00
0410 MATERIAL ALLOWANCE Traf Signal Control 16.000
EACH 0.000 0.00
1,264.80000 16.000 20,236.80
0415 614-87010  *Fiber Optic Cable (Single Mode) (12 Fiber) 11,845.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0420 614-87012 *Fiber Optic Termination Panel (12 Fiber) 12.000 0.000
EACH 0.000 0.00
1,330.00000 0.000 0.00
0425 614-87015 *Buffer Tube Fan Out Kit 12.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0430 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
8,265.00000 0.000 0.00
0435 614-87692 *Ethernet Switch Type Il 12.000 0.000
EACH 0.000 0.00
2,865.00000 0.000 0.00
0435 MATERIAL ALLOWANCE Traffic Equipment 12.000
EACH 0.000 0.00
2,048.54000 12.000 24,582.48
0440 625-00000 *Construction Surveying 1.000 0.800
LS 0.000 0.00
14,080.00000 0.800 11,264.00
0445 626-00000 *Mobilization 1.000 0.600
LS 0.400 52,000.00
130,000.00000 1.000 130,000.00
0450 626-01104 *Public Information Services (Tier IV) 1.000 0.800
LS 0.000 0.00

10,040.00000 0.800 8,032.00
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PCN: 22786-BID ESTIMATE RUN 05/08/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0008 12:53:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0455 627-00008 *Modified Epoxy Pavement Marking 29.000 8.000
GAL 8.800 3,168.00
360.00000 16.800 6,048.00
0460 627-00013 *Pavement Marking Paint (High Build) 15.000 10.000
GAL 2.150 311.75
145.00000 12.150 1,761.75
0465 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 265.000 122.500
SF 0.000 0.00
24.00000 122.500 2,940.00
0470 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 552.000 96.000
SF 0.000 0.00
17.00000 96.000 1,632.00
0475  630-00000 *Flagging 880.000 16.000
HOUR 0.000 0.00
28.00000 16.000 448.00
0480 630-00007 *Traffic Control Inspection 40.000 13.000
DAY 0.000 0.00
225.00000 13.000 2,925.00
0485 630-00012 *Traffic Control Management 122.000 94.000
DAY 11.000 16,225.00
1,475.00000 105.000 154,875.00
0490 630-00015 *Uniformed Traffic Control Coordination 30.000 4.000
HOUR 0.000 0.00
15.00000 4.000 60.00
0495 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 0.000 0.00
60.00000 3.000 180.00
0500 630-80341 *Construction Traffic Sign (Panel Size A) 32.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0505 630-80342 *Construction Traffic Sign (Panel Size B) 18.000 6.500
EACH 0.000 0.00

38.00000 6.500 247.00
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PCN: 22786-BID ESTIMATE RUN 05/08/2020
PROJECT: SHE 0252-481 ESTIMATE NO: 0008 12:53:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0510 630-80355 *Portable Message Sign Panel 4.000 0.000
EACH 0.000 0.00
3,745.00000 0.000 0.00
0515 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 0.500
Type
yee) EACH 0.000 0.00
1,280.00000 0.500 640.00
0520 630-80370 Concrete Barrier (Temporary) 3,852.000 1,248.000
LF 678.000 6,780.00
10.00000 1,926.000 19,260.00
0525 630-80393 *Stackable Vertical Panels 109.000 47.500
EACH 7.000 140.00
20.00000 54.500 1,090.00
0530 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 5.000 1.500
(Temporary)
EACH 1.000 3,765.00
3,765.00000 2.500 9,412.50
0535 630-85041 *Mobile Attenuator 60.000 14.000
DAY 0.000 0.00
345.00000 14.000 4,830.00
0540 700-70010 F/A Minor Contract Revisions 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0541 208-00041 Rock Check Dam 1.000 1.000
EACH 0.000 0.00
795.70000 1.000 795.70
0542 900-00014 Added Item (Lump Sum)/ Move conduit, pull boxes, li ght 1.000 1.000
standard at Site #4
LS 0.000 0.00
4,270.93000 1.000 4,270.93
0543 900-00014 Added Item (Lump Sum)/ Relocate conduit, pull boxes , 1.000 1.000
light standard at Site #2
LS 0.000 0.00
4,427.67000 1.000 4,427.67
0544 613-07010 Pull Box (Surf Mtd) 44.000 0.000
EACH 0.000 0.00
845.00000 0.000 0.00
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PCN: 22786-BID ESTIMATE RUN 05/08/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0008 12:53:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0545 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555 700-70023 F/A On-The-Job Trainee 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70082 F/A Furnish & Install Electrical Service 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70230 F/A Communication Lines 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 630-00003 Uniformed Traf Ctrl 80.000 17.000
HOUR 0.000 0.00
54.00000 17.000 918.00
0901 630-00006 Uniformed Traf Ctrl (Vehicle) 80.000 17.000
HOUR 0.000 0.00
54.00000 17.000 918.00
0902 900-00014 Added Item (Lump Sum)/ Supplier Invoice 18"x38" 1.000 1.000
Pre-Cast Caissons
LS 0.000 0.00
6,555.00000 1.000 6,555.00
0903 900-00014 Added Item (Lump Sum)/ Supplier Invoice 12' Pedesta | 1.000 1.000
Poles
LS 0.000 0.00
26,928.00000 1.000 26,928.00
0904 900-00014 Added Item (Lump Sum)/ Delivery of 12' Pedestal Pol es 1.000 0.000
and 18"x38" Caissons to KOA
LS 0.000 0.00

4,228.22000 0.000 0.00
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PCN: 22786-BID ESTIMATE RUN 05/08/2020

PROJECT: SHE 0252-481 ESTIMATE NO: 0008 12:53:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0905 900-00014 Added Item (Lump Sum)/ Repair Service Meter Pedesta | 1.000 0.000
at |-25 SB Lincoln on-ramp
LS 1.000 1,000.00
1,000.00000 1.000 1,000.00
0906 203-00100 Muck Excav 503.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0907 304-06000 ABC (CL 6) 903.000 0.000
TON 0.000 0.00
38.25000 0.000 0.00
0908 900-00014 Added Item (Lump Sum)/ Remobilization Gonzales 1.000 0.000
Construction
LS 0.000 0.00
5,000.00000 0.000 0.00
0909 900-00014 Added Item (Lump Sum)/ Remobilization Concrete 1.000 0.000
Express, Inc.
LS 1.000 3,000.00
3,000.00000 1.000 3,000.00

CAT 0200 CURRENT AMT$ 4,256,496.31 $ 417,388.63 $ 2,738,369.10
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0575 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,915.00000 1.000 2,915.00
CAT 0400 CURRENT AMT$ 2,915.00 $ 0.00 $ 2,915.00

PROJECT TOTAL CURRENT AMT $ 4,259,411.31 $ 417,388.63 $ 2,741,284.10



